
Project Overview 
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Front Street and Marconi Boulevard Two-
Way Conversion 
 
 
 
 

 
 
 
 
         
         Costs:  
        Design: $420,095.21;  
        ROW/Utilities: $0;  
        Construction/Inspection: $4,000,000 
                                         
 
        Status:      Currently in design. 
 
        Schedule:   
        Design: December 2012 to December 2013 
        Construction: Work is tentatively scheduled to start in spring 2014. 
 
        Contact Information: 
        Project Manager for design: Richard Ortman, P.E., tel. (614) 645-5465 
        Designer: Burgess and Niple LTD 
        Contractor: TBD 

Description and Benefits:  Project will convert Front Street from 
Broad Street to Hickory Street and Marconi Boulevard from Broad 
Street to Spring Street to 2-way operation and upgrade the signals 
within the project limits to decorative downtown standard. Project also 
includes a new interconnect duct bank on Front Street and includes 
some new sidewalks, lighting and granite curb along Front and  
Marconi. 


